

Q2 Focus Projects Report

Every Q we identify **4 to 6 Projects** for us to focus on (per [Project Support Guidelines](#)). See [Appendix B](#) for detailed reports.

STAGE	PROJECT	Q2 GOALS	Q2 ACHIEVEMENTS	NEXT STEPS
Formation	Alloy	Pilot deliver outcomes Firm plan for code contribution	Refined and expanded roadmap to open sourcing milestone in September 2020 through early 2021	Prepare for September open sourcing Potential Alloy inspired sustainability / green accounting project
	Morphir	Considering contribution	Morgan Stanley started the contribution	Onboard contribution
	DevOps Mutualization	Explore concrete interest. Define potential charter and goals. Identify ODP role, If any	18 June - 19 x Participants (11 x Banks) Charter and Goals Agreed FINOS Community Comms #44 Initial Group Focus Defined	Next meeting Tuesday 28th July - #52 Agenda in Progress: SDLC, Evidence Types, Tooling Enhancements DevOps Representatives Welcome
Incubating	Waltz	Activation	Waltz Project Activated - #4990 and #4872 Waltz Community Socialization #4912 Standards and Best Practices #4913 FINOS Version Releases #Releases	Follow up industry consumer leads Explore Docker Installation #4802 Waltz-Docker for Development Set Up
	Cloud Service Certification	Contribution from 3 firms Project actively coding Announcement	DB Steering CSC with JPMC #34 DB & JPMC PRs Merged #Filter GCP Searce K8 in Development #44	First DB Azure Contributions GCP Searce K8 Contribution Red Hat OpenShift Investigation
Active	FDC3	Promotion of 1.1 and Desktop Agent	1.1. Released FDC3 Chrome Extension Contributed	Start of 1.2. Process 1.2 Standards RFC Further Progress FDC3 Tooling